
SEMS DodD 2330172POLREP #58 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 8, TO
INCLUDE WEDNESDAY, JUNE 7, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL 
OPERATIONS.

B. PERSONNEL ON-SCENE: 6/07/95
EPA - 0 
TAT - 2 
ERCS -12

6/08/95 
EPA - 0 
TAT - 2 
ERCS-13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90'S, 
WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH 
HUMIDITY.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

ESTIMATED COSTS

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE 

06/08/95

$
$
$
$
$

36,943
58,688

833,026
118,505
33,190

CEILING

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

TOTAL $1,180,552 $1,955,000

G. TAT CEILING INCREASED UTILIZING UNALLOCATED FUNDS.

II. ACTIONS TAKEN

A. TANK CLEANING OPERATIONS COMPLETED IN THE TANK 
ROOM. A PNEUMATIC JACKHAMMER WAS UTILIZED TO 
REMOVE SOLIDIFIED PRODUCT FROM SEVERAL TANKS. ERCS 
STAGED DRUMS GENERATED DURING CLEANING OPERATIONS 
IN THE STAGING ROOM.

B. CLEANING OF AST T-137 WAS COMPLETED. TANK WAS 
INERTED WITH NITROGEN, CUT WITH PLASMA CUTTERS, AND



STAGED IN THE SUB-BASEMENT.

C. ERCS RECEIVED 26 LOADS OF CLEANFILL TO BACKFILL 
CONTAINMENT CELL AREA. AREA WAS GRADED, SEEDED, 
AND HAYED, AND EROSION CONTROL FENCING WAS 
INSTALLED.

D. ERCS SHIPPED A SAMPLE OF CONTAINMENT CELL
SEDIMENT/SLUDGE TO LABORATORY FOR ANALYSIS.

E. TAT CONDUCTED AIR MONITORING DURING SITE
OPERATIONS.

III. FUTURE ACTIONS

A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE
OPERATIONS.

B. ERCS TO HEPA-VAC TANK ROOM.

C. ERCS TO MOVE TANK CLEANING/CUTTING OPERATIONS TO 
THE LACQUER BUILDING.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




